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April 1, 2013         SENT VIA EMAIL 
 
Mr. Allan Matsuo 
Matsuo Engineering/Centerre Construction A Joint Venture 
760 Devinney Court  
Golden, CO 80401 
 
Subject: Additional ACM Pipe Insulation Basement through 4th floor proposal:  ARRA 

Partial Modernization Project, New Custom House, 721 E. 19th Street, Denver, 
Colorado. 

 
Dear Mr. Matsuo: 
 
The General Services Administration (GSA) is in receipt of your revised request for equitable 
price adjustment (REA) proposal dated March 13, 2013 for the additional ACM pipe insulation 
as indentified in the basement through 4th floor at the New Custom House. The original date 
posted on this letter proposal is October 11, 2012 and GSA interprets this as an inadvertent 
error. The correct date should be December 11, 2012, which was the initial request for the 
(REA).  If our assumption is incorrect, please provide documentation to support the October 11, 
2012 date.  

In accordance with FAR 52.236-2 Differing Site Conditions and FAR 52.236-3 Site Investigation 
and Conditions Affecting the Work, the GSA is rejecting this REA because it was not timely.   

Walsh Environmental Scientists and Engineers, LLC prepared a report Renovation Specific 
Asbestos Inspection Report for the United States Custom House dated November 19, 2010 for 
Matsuo/Centerre. This report was a project specific survey identifying areas where there were 
friable materials assumed to contain asbestos.  
 
GSA has no information, except perhaps passing remarks, that there was any information in the 
field that contradicted the information from this report until December 11, 2012.  
 
If you have any questions, please feel free to contact Tammy Goetken, Project Manager at 303-
236-2554 or me at 303-236-2839. 
 
 
 
Sincerely, 
 
 
Len Wilson 
Contracting Officer 
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